

ADDENDUM # 1
BOONE COUNTY, MISSOURI
NASHVILLE CHURCH ROAD, OLD NO. 7, AND ANDREW SAPP ROAD BRIDGE DECK
REPAIRS
Project # 07-534, 09-622, & 07-533
BID NO: 40-13AUG09

ADDENDUM # 1

This addendum is issued in accordance with the Instruction to Bidders and hereby incorporated into and made a part of the Contract Documents.

Bidders are reminded that receipt of this addendum must be acknowledged and submitted with the attached Acknowledgment of Addendum Form and attached to your Bid Form.

Drawings and specifications for the above noted project and the work covered thereby are herein modified as follows, and except as set forth herein, otherwise remain unchanged and in full force and effect:

PROJECT REVISIONS / CLARIFICATIONS

- 1. Section 01010, Part 1, 1.3, F. "The Contractor shall restrict hours of operation from 7:00 am to 8:00 pm on Monday through Friday, except in the case of an emergency." Shall not apply to this project.**
- 2. Special Provision 2. "No one bridge shall be closed to through traffic for part of or the entirety of any 10 consecutive days throughout the course of work." shall not apply to this project.**
- 3. The hydro-demolition removal equipment shall be calibrated for a target depth of 0.5".**
- 4. The use of Class B-2 Concrete for partial and full depth repairs will not be required on this project. An integral pour of Latex Modified Concrete will be allowed for partial/full depth repair and surface course.**
- 5. Section 108.7.2.1 of the Missouri Standard Specifications for Highway Construction which states, "December 15 to March 15, both dates inclusive and Saturdays, Sundays, and holidays established by law will not be counted as working days." shall not apply to this project.**
- 6. See attached Bridge Repair Details**

**ADDENDUM # 1
BOONE COUNTY, MISSOURI
NASHVILLE CHURCH ROAD, OLD NO. 7, AND ANDREW SAPP ROAD BRIDGE DECK
REPAIRS
Project # 07-534, 09-622, & 07-533
BID NO: 40-13AUG09**

7. The Contractor will pay the owner a sum of \$2500/day liquidated damages for each work day required to complete the project beyond the maximum number of days allowed which is set at 30 working days.

8. A bonus will be awarded to the Contractor in the amount of \$750/day for each day the work is complete before the maximum number of days allowed, with a cap of \$5000.

BIDDER has examined copies of all the Bidding Documents and of the following Addenda (receipt of all which is hereby acknowledged):


<u>DATE</u>	<u>ADDENDUM NUMBER</u>
_____	_____
_____	_____
_____	_____

COMPANY NAME: _____

ADDRESS: _____

PHONE NUMBER: _____

AUTHORIZED REPRESENTATIVE: _____



BRIDGE REPAIR DETAILS

NASHVILLE CHURCH ROAD, OLD NO. 7, AND ANDREW
SAPP ROAD BRIDGE DECK REPAIRS & SEALING

PROJECT NUMBER: 07-534,
09-622, & 07-533